BRAC Briefing
January 15, 2013




BRAC Intersection Improvement
Goals

Move forward with the design of short-term intersection
improvements, based on concepts developed during the
Planning stage, to bring intersections anticipated to fail, due
to the influx of BRAC traffic, to their existing Level of Service
(LOS) or better.



Presenter�
Presentation Notes�
Began design Feb. 2008�


Background

e Conducted traffic studies at 27 locations (based on 2011 traffic
forecasts) in the Bethesda area.

 Developed short-term intersection improvement concepts,
including costs and impacts for those that fail in 2011.

e Selected priority intersections for inclusion in the CTP
— MD 355 (Rockville Pike) @ West Cedar Lane/Cedar Lane
— MD 185 (Connecticut Avenue) @ Jones Bridge Road/Kensington Parkway
— MD 355 (Rockville Pike) @ Jones Bridge Road/Center Drive
— MD 187 (Old Georgetown Road) @ West Cedar Lane/Oakmont Avenue

e Current designs are approximately 85% to 100% complete.







Due to original lack of funding, where possible
and practical, broke intersection improvements
into phases:

» MD 355 (Rockville Pike) @ West Cedar Lane/Cedar Lane (5 Phases)

» MD 185 (Connecticut Avenue) @ Jones Bridge Road/Kensington Parkway (3
Phases)

» MD 355 (Rockville Pike) @ Jones Bridge Road/Center Drive (1 Phase)

» MD 187 (Old Georgetown Road) @ West Cedar Lane/Oakmont Avenue (1
Phase)




MD 355 (Rockville Pike) @ Jones Bridge Road/Center
Drive
Dynamic Lane Control and Advanced Utility Contract
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MD 355 (Rockville Pike) @ Jones Bridge
Road/Center Drive (Advanced Utility Contract)

Schedule:
Began R/W Acquisitions: January 2011
Advertised: July 2011
Began Construction: January 2012

Complete Construction: Summer 2013




MD 185 (Connecticut Avenue) @ Jones Bridge
Road/Kensington Parkway (Phase 1)
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Presentation Notes�
Construct one additional lane along SB MD 185 from I-495 to Jones Bridge Road (ending as an exclusive right turn lane)�


MD 185 (Connecticut Avenue) @ Jones Bridge Road/Kensington
Parkway (Phase 2)




MD 185 (Connecticut Avenue) @ Jones Bridge
Road/Kensington Parkway (Phases 1-2)

Schedule:
Began R/W Acquisitions: April 2011
Advertised: October 2011
Began Construction: March 2012

Complete Construction:

Summer/Fall 2013




MD 185 (Connecticut Avenue) @ Jones Bridge
Road/Kensington Parkway (Phase 3)
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Presentation Notes�
 includes all widening along Jones Bridge Road

add a third left-turn on EB Jones Bridge Road

 separate thru/right-turn lane on WB Jones Bridge Road.�


MD 185 (Connecticut Avenue) @ Jones Bridge
Road/Kensington Parkway (Phase 3)

Schedule:
Begin R/W Acquisitions: Winter 2012/2013
Advertise: Summer 2014
Begin Construction: Fall 2014

Complete Construction: Fall 2016




MD 355 (Rockville Pike) @ West Cedar Lane/Cedar Lane
(Phases 1 & 2)
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Presenter�
Presentation Notes�
One additional lane along SB MD 355 from Cedar Lane to Wilson Drive

One additional lane along NB MD 355 from North Wood Road to Cedar Lane

Full signal at North Wood Road (operates during am and pm peak only)

Extend left turn storage bay for left turning vehicles from SB MD 355 to North Wood Road

Add a left turn storage bay from NB MD 355 to NIH Commercial Vehicle Inspection Facility

Replace culverts under MD 355 and Cedar Lane

Restriping some shared lane usage at intersection�


MD 355 (Rockville Pike) @ West Cedar Lane/Cedar
Lane (Phase 3)
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Presenter�
Presentation Notes�
 includes all widening on Cedar Lane

 along EB Cedar, adding 2 lanes in order to separate all existing shared movements (shared thru/left) (shared thru/right)

 along WB Cedar, keeping the shared thru/right, but separating the shared thru/left

�


MD 355 (Rockville Pike) @ West Cedar
Lane/Cedar Lane (Phases 1-3)

Schedule:

Began R/W Acquisitions:
Advertise:
Begin Construction:

Complete Construction:

January 2011
Summer 2013
Fall 2013
Fall 2015




MD 320 (Piney Branch Road) @ Sligo Creek



Presenter�
Presentation Notes�
 Includes widening along NB MD 355

�


MD 320 (Piney Branch Road) @ Sligo Creek

Schedule:
Advertise: Fall 2014
Begin Construction: Winter 2014/2015
Complete Construction: Winter 2015/2016




MD 355 (Rockville Pike) @ West Cedar Lane/Cedar

Lane (Phase 4)
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Presentation Notes�
 Includes widening along NB MD 355
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MD 355 (Rockville Pike) @ West Cedar Lane/Cedar
Lane (Phase 4)

Schedule:
Begin R/W Acquisitions: Spring 2013
Advertise: Spring 2014
Begin Construction: Summer 2014

Complete Construction: Winter 2015/2016




= MD 187 (Old Georgetown Road) @ West
Cedar Lane/Oakmont Avenue
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Presentation Notes�
Add one lane along NB MD 187

Add one lane along WB West Cedar

Separate existing shared thru/right-turn lane into an exclusive right and an exclusive through lane on NB MD 187

 Separate shared thru/right-turn lane into an exclusive right and a shared through/left on WB West Cedar Lane 
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MD 187 (Old Georgetown Road) @ West Cedar
Lane/Oakmont Avenue

Schedule:
Begin R/W Acquisitions: Winter 2012/2013
Advertise: Spring 2014
Begin Construction: Summer 2014

Complete Construction: Summer 2015




MD 355 (Rockville Pike) @ Jones Bridge
Road/Center Drlve (FuII Scope)
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Presentation Notes�
 Separate shared thru/left-turn lane into an exclusive left and an exclusive through lane on EB Center Drive

 Convert shared thru/left-turn lane to an exclusive left-turn lane on WB Jones Bridge Road

�


Questions?
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